Building Committee Meeting ~ 9/4/08
Town Office Building, Selectman’s Room

Present: Joe Fiala, George Malette, Don Burke
Guests: Ron DeBlois, Fred Ventresco, Will Ottery

Opened meeting at 5:00 pm

Purpose is to meet with Fire Protection Engineer to discuss bids for fire alarm system.
Committee previously asked for a recommendation from Ron DeBlois, since bids varied
in many respects.

DeBlois suggests getting “addressable” detectors, if possible. These will send location of
sensor responding to fire department.

Bedford Alarm bid contains a Knox Box.

Delois suggests that Ventresco call ESP to inquire about some details of the bid to make
sure they are included—their bid is the lowest. ESP is currently working on the system
for the Safety Complex.

Malette wants to be sure that all the bidders are submitted the list of items recommended
by DeBlois, so they may adjust their quotes as needed. Agreed by all.

Malette would like to be sure we are moving forward on the emergency lighting
requirements.

DeBlois suggests getting approval from the Fire Marshall for any plans we put into
effect.

Discussion of letter from DeBlois to Investigator Christopher Wyman of the Fire
Marshall’s office, regarding the mitigation of deficiencies in the Town Office building.
Malette would like to use a non-combustible barrier on either side of the exterior and
interior of the window under the fire escape.

Malette would like to seal the airleaks in the doghouse before the sheathing.

DeBlois suggests moving the date for completion of the sheathing forward to match other
sheetrock work.

Malette would like to have all the wainscoting treated with Class B rated finish at the
same time, after other work is complete.

Confirmed that the heating zones will be installed in the basement in the next couple of
weeks.

Electrician will return to complete the labeling of the panel soon.

DeBlois will take recommendations and updates and submit them is another letter to
Wyman.

Meeting adjourned at 6:00 pm.

A true record
Joe Fiala



